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1.0 BACKGROUND 
The Kinko water supply 
project was surveyed in 
1995 and designed in 2012 
with necessary 
adaptations. Originally it 
covered only one village, 
Kinko, hence its name. 
Now by the reorganization 
of the villages, Kinko 
became three villages, that 
is to say:  Nkundei,  Kinko 
and Kigumbe. This project 
is for the water supply in a 
part Nkundei, part of  
Kinko and part of Kigumbe. 
This is caused by the hill 
structure within the supply 
area, and the gravity 
system we apply. 
 
Next to it: Nkundei and 
Kinko are situated in 
Lukozi ward and Kigumbe 
in Kwekanga ward. 
 
2.0 INTRODUCTION 
Kinko B Water Supply 
Project was planned to be 
constructed in July 2018 ς 
June 2019 but it has been 
implemented in the July 

 
Water sources /points before the project was constructed. 
Photo 1: Kwemluwati source Nr.1                                                               Photo 2: Kwemluwati source Nr.2 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

2018 ς February 2019.  
This was possible because 
we decided to have a 
camp for workers at Kinko 
village centre. Working 
hours  on site was from 
8:00 ς 16:00, Monday 
through Saturday. The site 
foreman was very strict on 
this working  schedule. 
Yƛƴƪƻ ά.έ covers parts of 3 
villages, i.e. parts of  
Nkundei, Kinko and 
Kigumbe (see table 2).  
There are some additions 
made during the 
implementation of this 
project. The  additions 
were necessary because of 
the following reasons: 
1.   An extra  stand pipe 
(DP) near the source, 
because: 
The community living near 
the Kwemluwati source 
used to get their water 
supplies from the two 
sources: Kwemluwati 
sources Nr.1 and Nr.2. The 
dam is now constructed 
just below these two 
sources. So the community 
which depended on these 
sources is provided with a 
DP about 100m 
downstream away from 

 
Photo 3: Old water source used by the Kwa Semkiwa, Kwekifinyu, Kwekatongo an Kwekahombo settlements 

 
 
 
 
 
 
 
 
 
 
 



 

the dam.  
The pipeline to this DP is 
connected from the WO 
(wash out) of the dam. 
2.   A stand pipe (DP) at 
Kwa Semkiwa. 
The 15-m3  BPT is 
constructed in this area. 
The settlement in this area  
gets their water direct 
from the BPT by a DP 
connected to this BPT.   
3.   We have constructed 
one DP at a primary school 
and one at a village office 
and another at the 
Mosque of Kigumbe to fill 
the tank used by Muslims 
to wash before they pray. 
4.    Two outlets are 
constructed from the BPT: 
ŀ мΦрέ-pipeline which 
supplies water to the four 
water points of Kwa 
Semkiwa, Kwekifinyu, 
Kwekatongo and 
Kwekahombo.  And a  нΦлέ 
pipeline which feeds the 
45m3 storage tank at 
Kwemvumo (picture on 
the front page).  
All these increased the 
total pipeline length by 
550m. 

 
 

Table 1: Planned and actually executed activities 

Planned Constructed 

¶ 13 domestic points (DPs) ¶ 17 domestic points (DPs) 

¶ 13 washing tables ¶ 13 washing tables 

¶ 6,880m pipeline ¶ 7,430m pipeline 

¶ 23m3 storage tank ¶ 45m3 storage tank 

¶ 1  break pressure tanks ¶ 1 break pressure tank (wet volume 15m3 ) 

¶ 1 3 water meters ¶ 17 water meters 

¶ 33 valve boxes ¶ 44 valve boxes 

¶ 12 WO ¶ 12 WO 

¶ 11 AV ¶ 11 AV 

 
Table 2: Constructed water points in the area 

Village  Sub-village Domestic Points Washing Tables H/holds Pop. Cows 

KINKO 1 Kwemluwati 1 0 3 1 3 

 2 Kwa Semkiwa 1 0 9 39 2 

 3 Kwekifinyu 1 1 9 33 8 

 4 Kwekatongo 1 1 13 64 17 

 5 Kwekahombo 1 1 25 120 48 

NKUNDEI 1 Kwemvumo 1 1 7 42 16 

 2 Kwekilabe 1 1 12 53 13 

 3 Kwetongo 1 1 13 85 8 

 4 Kweboma A 1 1 15 76 20 

 5 Kweboma B 1 1 14 73 14 

KIGUMBE 1 Kwemighambo 1 1 15 118 21 

 2 Mabandamapya 1 1 12 61 13 

 3 Kwemabangu 1 1 10 60 24 

 4 Kwebanda 1 1 10 52 25 

 5 Mosque 1 0  103  

 6 Pr. School 1 0  291  

 7 Village office 1   25  

  TOTAL 17 13 168 1306 237 

        

 
 



 

3.0 CONSTRUCTIONS 
 

3.1 THE DAM. 
 
1)  Locate and indicate and 
establish the dam line, 
2) Clear the dam site 
3) Dig trench for the dam 
and reservoir area 
4) Transport cement, sand 
and reinforcement 
 5) Construct dam with 
concrete(incl. dam 
foundation) 
 6) Construct intake box 
 7) Fix intake and washout 
pipes 
 8) Construct outlet and 
washout chambers 
 9) Write a plaque of 
donors. 
The ends of the dam have 
been protected by barbed 
wire to prevent animals 
and people from entering 
inside the dam area. In 
addition a beekeeping  
group has 30 beehives 
around the Kwemluwati 
source as water source 
protection. The bees 
prevent people entering 
too near to the dam area, 
in which the clean water is 
stored. 

 

 
Photo 4: Dam site before construction (at Kwemluwati source Nr.2)     Photo 5: the trench in which the dam will be constructed. 

      
 
Photo 6: Kwemluwati dam (inside)                                                      Photo 7: Kwemluwati dam (front outside) 

  
 
 
 
 
 
 
 
 


